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Recommendation:

SFA and the Modernization Partner should determine the effects of the Modernization
Plan reengineering and resultant new architecture on this contract, if any, and assure that
all functionality under this contract is incorporated somewhere in the new architecture.
The procurement planning for the DLO functionality either for a new contract awarded
pursuant to the new architecture or independent of the new architecture, must begin no
later than 18 months before the new contract, whatever its form, isto be put into place.

Since the DLO contract expires on September 30, 2001, procurement planning must
begin immediately.
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